

Quarterly Report

Submitted on behalf of: jnelson@gjhosp.org on October 13, 2005.

Project Code:

mcrquarterreport

Name of reporting institution:

Community Hospital Library
Janet Nelson, Library Director
2021 North 12th Street
Grand Junction, CO 81501

First and last name (e.g., Mary Contrary) of person submitting report:

Janet Nelson

Internet email address (e.g., maryc@project.org) of person submitting this report:

jnelson@gjhosp.org

Telephone number (e.g., 555-555-5555) of person submitting this report:

970-256-6209

Reporting Period start date (e.g., mm-dd-yyyy):

07/01/2005

Reporting Period end date (e.g., mm-dd-yyyy):

09/30/2005

Publicity: List publicity and promotional activities conducted during the reporting period, if there were any. (Send any examples of non-electronic promotional materials to the NN/LM MCR by mail or send an email attachment to reports@rml4.utah.edu or provide URLs.)

Diabetes Extravaganza - 10-7-2005
237 participants - 150 print items distributed about the library/promoting the online catalog project.

Complete an [Outreach Reporting Form](#) for demonstrations and training that took place during the reporting period. Complete an [Exhibit Report \(MS Word\)](#) for any exhibits as email attachments to reports@rml4.utah.edu for inclusion as appendices to this report.

None

Other accomplishments: List any additional activities, resources, services, and administrative arrangements or collaborations that occurred during this reporting period.

New posters are being printed for distribution to physician offices, Marillac Clinic, the Resource Center, Mesa County Public Library district branches, and Live Well (our county's community-wide program for a healthier lifestyle)

Our IT dept. installed a newer PC at our circulation desk to run the circulation system. We are currently evaluating barcode readers.

Target audience: Are there any insights you have gained about your target population during this reporting period? Have their needs changed since your initial assessment? Is the group different from your original anticipated audience?

The LiveWell group was not considered in our original target groups, but is a county-wide effort to promote wellness. There are currently 3365 people in our county registered, and our hospital is one of the participating employers, so we have another potential group of people to reach with information about our project and MEDLINEPlus.

Goals, Outcomes, Objectives: Discuss problems, successes, surprises, and/or insights of this quarter. Based on these experiences and your progress to date, have you rethought or in any way modified your objectives for the project? Are the needs of the audience those you anticipated, and are the outcomes you expected still feasible?

Outcomes still feasible. We plan to barcode all items and start the circulation system this quarter.

Evaluation: List any specific evaluation activities that occurred during the reporting period. Activities might include surveys, focus groups, pre- and post-tests, interviews, log of activities, or other steps to monitor progress.

None

Impacts and Observations: If there are anecdotes that illustrate the impact that the project is having, provide the narrative here; include any indicators of success. Share observations, lessons learned, and any other feedback you think would be helpful.

Some healthcare providers were reached during the Diabetes Extravaganza event that did not know our library was open to the public. They took information for their patients.

Our diabetes educator is on the steering committee for LiveWell, and is sharing information about this project with that group of healthcare providers/community leaders.

Planned Activities: Provide a brief outline of activities (training, exhibits, web development, meetings, evaluation etc.) that are scheduled for the next quarter.

Presentations to Mesa County Public Library District employees, Marillac Clinic medical/office staff and the Resource Center this quarter. These activities were planned for last quarter, but our marketing dept. did not have the materials printed to meet that deadline.