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Publicity:  
Although publicity and promotional activities were completed for JoCoHealth and 
MedlinePLUS in general, specific publicity and promotional activities for the NN/LM 
funded community resource database were not conducted as we are still in the 
development stage of our project. 

Complete an Outreach Reporting Form  
No specific outreach activities or exhibits were presented featuring the NN/LM funded 
community resource database as we are still in the development stage of our project. 

Other accomplishments:  
We are currently finalizing the testing of the administrative and public interfaces to the 
community resource database. We encountered some difficulty in the system after 
moving it from the vendor’s system into a test environment at the library. We are 
working with the vendor to remedy the bugs, and after the fixes are completed, we will 
uninstall completely, reinstall the package, and then complete another complete round of 
thorough testing to ensure that the system can be easily installed and utilized by other 
libraries or organizations. 
 
Additionally, a weekly meeting is scheduled between the contracted service company and 
the library in order to track progress and ensure the project is meeting the identified 
needs.  

Target audience:  
The needs of the target group have not changed during this reporting period. 



Goals, Outcomes, Objectives:  
The major surprise during this quarter had to do with the problems we encountered 
testing the system in the library’s network environment. We are working with the vendor 
to fix the problems we encountered, and to come up with solutions to avoid these 
problems in the future.  

Evaluation:  
The contracted vendor provides a weekly progress update to ensure the database and user 
interface development are on track.  

Impacts and Observations:  
The project itself is still in development, but as we discuss the future of the project with 
partners and community members, we have encountered enthusiasm and encouragement.  

Planned Activities:  
− Work with the contracted company to complete development of the database and user 

interface, and to re-install the database on the library's server to ensure the final 
version installs easily. 

− Develop data formatting standards and content collection procedures. 
− Collect community data, assess process for opportunities for improvement, and draft 

content maintenance procedures. 
− We will also ensure that all funds are encumbered by March 31, 2006. 
 


