
Quarterly Report 

Submitted on behalf of: rogerst@jocolibrary.org on July 26, 2005. 

Project Code: 

mcrquarterreport 

Name of reporting institution: 

Johnson County Library 
Tim Rogers, Associate Director of Operations 
Box 2901 
Shawnee Mission, KS 66201 

First and last name (e.g., Mary Contrary) of person submitting report: 

Tim Rogers 

Internet email address (e.g., maryc@project.org) of person submitting this report: 

rogerst@jocolibrary.org 

Telephone number (e.g., 555-555-5555) of person submitting this report: 

913-495-2459 

Reporting Period start date (e.g., mm-dd-yyyy): 

04/01/05 

Reporting Period end date (e.g., mm-dd-yyyy): 

06/30/05 

Publicity: List publicity and promotional activities conducted during the reporting period, 
if there were any. (Send any examples of non-electronic promotional materials to the 
NN/LM MCR by mail or send an email attachment to reports@rml4.utah.edu or provide 
URLs.) 

Although publicity and promotional activities were completed for JoCoHealth and MedlinePLUS 
in general, specific publicity and promotional activities for the NN/LM funded community 
resource database were not conducted as we are still in the development stage of our project. 



Complete an Outreach Reporting Form for demonstrations and training that took place 
during the reporting period. Complete an Exhibit Report (MS Word) for any exhibits as 
email attachments to reports@rml4.utah.edu for inclusion as appendices to this report. 

Although we presented JoCoHealth and MedlinePLUS at local health fairs and as part of the 
library's exhibit at the Kansas Library Association's Tri-Conference booth, no specific outreach 
activities or exhibits were presented featuring the NN/LM funded community resource database 
as we are still in the development stage of our project. 

Other accomplishments: List any additional activities, resources, services, and 
administrative arrangements or collaborations that occurred during this reporting period. 

After receiving proposals in response to our RFP to develop the database and user interface, a 
local company was selected. The company, Agile Innovations, will develop both the database 
and the user interface. We have now completed the discovery phase of the database and user 
interface development, and we have approved a paper prototype of the user interface. An online 
demonstration and review of the interface is scheduled for July 28, 2005. Additionally, a weekly 
meeting is scheduled between the contracted service company and the library in order to track 
progress and ensure the project is meeting the identified needs. 

Target audience: Are there any insights you have gained about your target population 
during this reporting period? Have their needs changed since your initial assessment? Is 
the group different from your original anticipated audience? 

None 

Goals, Outcomes, Objectives: Discuss problems, successes, surprises, and/or insights of this 
quarter. Based on these experiences and your progress to date, have you rethought or in 
any way modified your objectives for the project? Are the needs of the audience those you 
anticipated, and are the outcomes you expected still feasible? 

Not during this quarter. 

Evaluation: List any specific evaluation activities that occurred during the reporting 
period. Activities might include surveys, focus groups, pre- and post-tests, interviews, log of 
activities, or other steps to monitor progress. 

The contracted vendor provides a weekly progress update to ensure the database and user 
interface development are on track. 

Impacts and Observations: If there are anecdotes that illustrate the impact that the project 
is having, provide the narrative here; include any indicators of success. Share observations, 
lessons learned, and any other feedback you think would be helpful. 



The project itself is still in development, but as we discuss the future of the project with partners 
and community members, we have encountered enthusiasm and encouragement.  

Planned Activities: Provide a brief outline of activities (training, exhibits, web 
development, meetings, evaluation etc.) that are scheduled for the next quarter.  

Work with the contracted company to complete development of the database and user interface  
Develop data formatting standards and content collection procedures  
Collect community data, assess process for opportunities for improvement, and draft content 
maintenance procedures  
 


