Quarterly Report

Name and address of reporting institution:
UC Anschutz Medical Campus – Health Sciences Library
12950 E. Montview Blvd.
Aurora, CO 80045

Project Title:
Development and Marketing of an Online Community-Building Resource for Information Professionals Interested in Library-based CTSA Initiatives

Name of person submitting report: Adelaide Fletcher
Email address: Adelaide.Fletcher@ucdenver.edu
Telephone number: 307-710-8080

Reporting Period start date: November 15, 2010
Reporting Period end date: February 15, 2010

Publicity:
None during this quarter.

Outreach:
- Poster proposal to MLA 2011: “Bringing the Power to the People: An Online Community for Library Based Translational Science Initiatives” (Accepted December 15, 2010).

Other accomplishments:
- Received approval from COMIRB to complete the survey (February 9, 2011)

Target audience:
No changes in regards to the target audience.

Goals, Outcomes, Objectives:
According to the project logic model, Q3 should have been spent building on tasks that were not completed in Q2 which were: compiling a list of known platforms and their features, creating and conducting a web based survey to focus selection of an online platform; rating different platforms based on to be determined criteria; conducting an online web meeting with a handful of selected IP’s to discuss further goals. As the web based survey was designed in Q1 containing a list of known platforms, it was decided not to duplicate the list until the survey results were in. A web survey was already created in Q1. Only part of one of the goals of Q2 was completed in Q3: COMIRB approval of the survey was obtained, so now the survey can be sent (and actually was sent during the first part of Q4). The COMIRIB approval process delayed our project significantly. I am not sure whether we will be able to complete the project on time. If so, Q4 will have to be spent completing the tasks that now remain from Q2-4 (see Planned Activities, below).
**Evaluation:**
A survey of CTSA librarians is complete, but it was not possible to send it during Q3. It will be sent during the first days of Q4.

**Impacts and Observations:**
None during this quarter.

**Planned Activities:**

- Evaluate and analyze responses from the web based survey
- Compile a list of known platforms and their features (based on the results of the survey)
- Rate different platforms based on criteria identified as important to potential users in the survey
- Conduct an online web meeting with a handful of selected IP’s to discuss further goals
- Create platform and invite known participants to contribute
- Promote to others
- Continue to promote the platform
- Evaluate use and document project for presentation at various forums (ideally at MLA 2011)