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Publicity:  
None to report. 
 
Outreach:  
None to report. 
 
Other accomplishments:  
Setup and development of the MyRA 2.0 infrastructure continued.  Screenshots of the 
MyRA 2.0 base infrastructure are attached.  Other development items for this quarter 
include: 

• Initial MyRA 2.0 infrastructure is up and available for demo on development 
servers 

o Alfresco server (backend) set up at http://myra-dev-
repo.bmi.utah.edu/alfresco & http://myra-dev-repo.bmi.utah.edu/share 

o Drupal server (frontend) set up at http://myra-dev-web.bmi.utah.edu/ 
o MySQL server set up at myra-dev-db.bmi.utah.edu 
o Drupal and Alfresco are connected utilizing the Content Management 

Interoperability Services (CMIS) 
• Completion of local development environment 
• Created automated scripts for the whole MyRA 2.0 architecture. These scripts 

greatly simply the process of installing MyRA 2.0 or setting up a local 
development environment for MyRA 2.0 

• Fixed and contributed 3 patches to the CMIS Drupal API project. All patches 
were accepted into the codebase 

• Developed a process for applying MyRA 2.0 customizations to the default 
Alfresco distribution 

o Involves overlaying any custom configuration and repacking the Web 
Application Archive file (WAR) 

http://myra-dev-repo.bmi.utah.edu/alfresco
http://myra-dev-repo.bmi.utah.edu/alfresco
http://myra-dev-repo.bmi.utah.edu/share
http://myra-dev-web.bmi.utah.edu/


• Theming and styling of the Drupal frontend with a University look and feel is 
currently being discussed. 

o Researched options for Drupal themes which include purchasing pre-made 
and entirely custom designs. 

 
Also, future updating of MyRA 2.0 content will be assumed by the Library faculty 
starting May 1.  In addition, we have determined a distribution method for the templates 
to deliver them to other libraries upon request.  We are also in discussion with the Office 
of Research about future financial support for developing more functionalities for MyRA 
and for incorporating at least part of it into the Office of Research offered tools as well. 
 
Target audience:  
None to report. 
 
Goals, Outcomes, Objectives:  
None to report. 
 
Evaluation: 
MyRA 2.0 Sprint 2 which included setting up a local development environment was 
completed. MyRA 2.0 Sprint 3 is currently in progress and involves setting up demo 
servers on the provided infrastructure. 
 
The Four Corner Directors were asked to share MyRA 1.0 with their staff to have them 
review the content, not the appearance, for local application potential.  Feedback was 
received which included the suggestion to add more training information, including a 
designation of required training versus elective. 
 
Impacts and Observations:  
Jean Shipman was asked to serve on a panel for the AAMC/GIR June 2011 meeting to 
review how libraries are supporting CTSAs.  While unknown why the meeting planner 
invited Jean to participate on the panel, word about MyRA may have been one reason. 
 
Planned Activities:  
1. Theming for the Drupal front-end will be decided on and we will work with the 
University to create an acceptable look and feel. 
 
2. Jean will present about MyRA at the AAMC GIR June 2011 annual meeting.  She will 
also present at the RML Directors’ Meeting in May. 
 
3.  Libraries will be informed about the templates availability and can request such for 
local application. 
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