


# AE 510 Final Design Project

## Wing Box Selection



**By:** Cory Fenwick  
George Oruch  
Luke Thompson  
David Borys

**Presented To:**  
Dr. Hale

12/18/2003

# Table of Contents

<b>TABLE OF CONTENTS</b>	<b>I</b>
<b>LIST OF FIGURES</b>	<b>IV</b>
<b>LIST OF TABLES</b>	<b>V</b>
<b>CHAPTER 1: INTRODUCTION</b>	<b>1</b>
1.1 PROBLEM STATEMENT	1
1.2 DESCRIPTION OF COMPANY	2
<b>CHAPTER 2: DESIGN CONCEPTS</b>	<b>3</b>
2.1 SUB-GROUP BREAKDOWN	3
2.2 EVALUATION CRITERIA	4
2.3 EVALUATION OF ALL CONCEPTS	6
2.4 SELECTION OF THREE BEST CONCEPTS	7
2.4.1 COMPOSITE AND HONEYCOMB FAMILY	7
2.4.2 LAYERS SKINS FAMILY	8
2.4.3 STIFFENED SKIN FAMILY	8
<b>CHAPTER 3: TWO SHEET CONCEPT</b>	<b>9</b>
3.1 ALTERNATIVE MANUFACTURING PROCESSES	11
3.1.1 STAMPING	11
3.1.2 HYDRO-FORMING	11
3.1.3 CASTING	12
3.1.4 EXTRUDING	13
3.1.5 MILLING	13
3.1.6 ROLLING	14
3.2 SELECTION OF BEST PROCESS	15
3.2.1 BRIEF OVERALL TORQUE-BOX ASSEMBLY/MANUFACTURING PROCESS	15
3.2.1 SELECTION OF INNER SKIN MANUFACTURING PROCESS	15
3.3 WEIGHT ESTIMATION	17
3.4 ASSEMBLY BREAKDOWN	18
3.5 TIME EVALUATION	20
3.5.1 120 ARTICLES PER YEAR	20
3.5.2 600 ARTICLES PER YEAR	20
3.6 COST EVALUATION	21
3.7 FINAL RISK ESTIMATION	22

**CHAPTER 4: Z-STIFFENED CONCEPT** **23**

---

<b>4.1 ALTERNATIVE MANUFACTURING PROCESSES</b>	<b>25</b>
4.1.1 SHEARING	25
4.1.2 SLITTING (WITH A MILLING CUTTER)	25
4.1.3 STRETCH-FORMING	26
4.1.4 ROLL BENDING	26
4.1.5 HYDRO-FORMING	27
4.1.6 CHEMICAL MILLING	27
4.1.7 MILLING	28
4.1.8 HOT EXTRUSION	28
<b>4.2 SELECTION OF BEST PROCESS</b>	<b>30</b>
<b>4.3 WEIGHT ESTIMATION</b>	<b>31</b>
<b>4.4 ASSEMBLY BREAKDOWN</b>	<b>32</b>
<b>4.5 TIME EVALUATION</b>	<b>33</b>
4.5.1 120 ARTICLES PER YEAR	33
4.5.2 600 ARTICLES PER YEAR	33
<b>4.6 COST EVALUATION</b>	<b>34</b>
<b>4.7 FINAL RISK ESTIMATION</b>	<b>35</b>

**CHAPTER 5: ALUMINUM HONEYCOMB CONCEPT** **36**

---

<b>BRIEF ALUMINUM HONEYCOMB OVERVIEW</b>	<b>36</b>
<b>5.1 ALTERNATIVE MANUFACTURING PROCESSES</b>	<b>37</b>
5.1.1 PURCHASE OF EXPANDED HONEYCOMB	37
5.1.2 PURCHASE OF UN-EXPANDED HONEYCOMB	37
5.1.3 SKIN MANUFACTURING	38
5.1.3.1 STAMPING	38
5.1.3.2 STRETCH FORMING	38
5.1.3.3 ROLL BENDING	39
5.1.4 SPAR CAP MANUFACTURING	39
5.1.4.1 PURCHASE	39
5.1.4.2 EXTRUSION	40
5.1.5 SPAR WEB MANUFACTURING	40
<b>5.1.6 ASSEMBLY PROCESSES</b>	<b>41</b>
5.1.6.1 BONDING WITH AUTOCLAVE	41
5.1.6.2 BONDING WITH HEATED PRESS	42
<b>5.2 SELECTION OF BEST PROCESS</b>	<b>43</b>
3.2.1 BRIEF OVERALL TORQUE-BOX ASSEMBLY/MANUFACTURING PROCESS	43
<b>5.3 WEIGHT ESTIMATION</b>	<b>44</b>
<b>5.4 ASSEMBLY BREAKDOWN</b>	<b>45</b>
<b>5.5 TIME EVALUATION</b>	<b>46</b>
5.5.1 120 ARTICLES PER YEAR	46
5.5.2 600 ARTICLES PER YEAR	46
<b>5.6 COST EVALUATION</b>	<b>47</b>
<b>5.7 FINAL RISK ESTIMATION</b>	<b>48</b>

<b>CHAPTER 6: IDENTIFICATION OF PREFERRED CONCEPT</b>	<b>49</b>
6.1 SECOND EVALUATION OF CONCEPTS	49
6.2 SELECTION OF BEST CONCEPT	50
<b>CHAPTER 7: MANUFACTURING FACILITY</b>	<b>54</b>
7.1 FLOOR LAYOUT	55
7.2 PARTS FLOW	57
7.3 TOOLING	59
7.4 FASTENER SELECTION	64
7.5.1 TIME SUMMARY	65
7.5.2 COST SUMMARY	68
<b>CHAPTER 8: REFERENCES</b>	<b>71</b>
<b>APPENDIX A: DESIGN CONCEPT DRAWING DEFINITIONS</b>	<b>1</b>
<b>APPENDIX B: INITIAL CONCEPT EVALUATIONS</b>	<b>1</b>
<b>APPENDIX C: TEAM MEETING MINUTES</b>	<b>1</b>
<b>APPENDIX D: SCHEDULE</b>	<b>1</b>