

4	Estimate Number of Rows					*	*	○	●	○											
5	User Acceptance/Project Review	○	□	□	■	●	○	○	○	○	■	○	■	■	○	■	■				
ARCHITECTURE																					
TECHNICAL ARCHITECTURE DESIGN																					
1	Create Architecture Task Force					○	○												●	○	
2	Gather & Document Technical Requirements					*	*	*	*	*	*	*	*	*	*	*	*	*	*	●	○
3	Review Current Technical Environment					*	○	○	○	○	○	○	○	○	○	○	○	○	○	○	○
4	Create Architecture Plan					*	*	*	*	*	*	*	*	*	*	*	*	*	*	●	○
5	Determine Phased Implementation Approach					○	○												●	○	
7	Create Infrastructure Plan																		●	○	
8	Develop Configuration Recommendations																		●	○	
9	User Acceptance/Project Review	□	□	□	■	○	●	□	□	□	□	□	□	□	□	□	□	□	○	○	□
IMPLEMENT TACTICAL SECURITY MEASURES																					
1	Develop Tactical Security Plan					○	○												●	○	
2	Secure Physical Environment						○												○	●	
3	Install Virus Checking Software						○												○	●	
4	Secure Access into Environment						○												●	○	
5	Secure Access out of Environment						○												●	○	
6	Implement Rigorous Password Scheme						○												●	○	
7	Implement Controls for Software Installation						○												○	●	
8	Audit Security Violations					○	○												●	○	
9	Monitor Security Privileges by Individual					○	○												○	○	
10	User Acceptance/Project Review	□	□	□	■	○	●	□	□	□	□	□	□	□	□	□	□	□	○	○	□
DEVELOP STRATEGIC SECURITY PLAN																					
1	Design Security Architecture						○												●	○	
2	Implement Access Tokens (Elim. Passwords)						○												●	○	
3	Implement Public/Private Keys for Authentication						○												●	○	
4	Implement Secure Tunneling for Remote Access						○												●	○	
5	Centralize Authentication & Access Control						○												●	○	
6	Impl. Signed Certificates for Software Downloads						○												●	○	
7	User Acceptance/Project Review	□	□	□	■	○	●	□	□	□	□	□	□	□	□	□	□	□	○	○	□
PRODUCT SELECTION																					
(Repeat for each selection area)																					

PERFORMANCE TUNING																				
1	Set Up Benchmark Queries			○	●	○	○	●	○	○	○	○	○	○	○	○				
2	Review Indexing & Aggregation			○	○	○	○	●	○	○	○	○	○	○	○					
3	Review Tool Specific Tuning			○	○	○	○	○	○	○	○	○	○	○	○					
4	Conduct Ongoing Database Monitoring		□	□	○	□	□	●	○	○	□	○	○	○	○					
5	User Acceptance/Project Review	□	□	□	○	●	■	■	○	○	■	○	■	■	■	■	■	■	■	
END USER (E/U) APPLICATION SPECIFICATION																				
1	Identify & Prioritize Candidate Reports	●		●	○	○	○	○	○	○	○	○	○	○	○					
2	Design Template Navigation Approach			●	○	○	○	○	○	○	○	○	○	○	○					
3	Develop E/U Application Standards			○	○	○	○	○	○	○	○	○	○	○	○					
4	Document Detailed Template Specifications			○	○	○	○	○	○	○	○	○	○	○	○					
5	Review End User Application Specs w/Users	○		○	○	○	○	○	○	○	○	○	○	○	○					
6	Revise End User Application Specs			○	○	○	○	○	○	○	○	○	○	○	○					
7	Revise Project Scope	□	□	□	○	○	○	○	○	○	○	○	○	○	○					
8	User Acceptance/Project Review	□	□	□	○	○	○	○	○	○	○	○	○	○	○	○	○	○	○	
END USER (E/U) APPLICATION DEVELOPMENT																				
1	Select Implementation Approach	○		○	○	○	○	○	○	○	○	○	○	○	○					
2	Review Application Specifications	○		○	○	○	○	○	○	○	○	○	○	○	○					
3	Review Application Standards			○	○	○	○	○	○	○	○	○	○	○	○					
4	Populate E/U Tool Metadata			○	○	○	○	○	○	○	○	○	○	○	○					
5	Develop E/U Applications			○	○	○	○	○	○	○	○	○	○	○	○					
6	Provide Data Accuracy & Cleanliness Feedback			○	○	○	○	○	○	○	○	○	○	○	○					
7	Develop E/U Navigation			○	○	○	○	○	○	○	○	○	○	○	○					
8	Review w/Users	○		○	○	○	○	○	○	○	○	○	○	○	○					
9	Document E/U Applications			○	○	○	○	○	○	○	○	○	○	○	○					
10	Develop E/U Application Maint. Procedures			○	○	○	○	○	○	○	○	○	○	○	○					
11	Develop E/U Application Release Procedures			○	○	○	○	○	○	○	○	○	○	○	○					
12	User Acceptance/Project Review	○	□	□	○	○	○	○	○	○	○	○	○	○	○	○	○	○	○	
DEPLOYMENT & GROWTH																				
DEPLOYMENT PLANNING																				
1	Develop Desktop Infrastructure Checklist			○	○	○	○	○	○	○	○	○	○	○	○					
2	Develop Initial User Education Strategy	●		○	○	○	○	○	○	○	○	○	○	○	○					
3	Define User Support Strategy			○	○	○	○	○	○	○	○	○	○	○	○					
4	Define Release Plan			○	○	○	○	○	○	○	○	○	○	○	○					

5	Review Deployment Strategies & Release Plan	☐	☐	☐	●	●	○	○	○	○	○	○	○	○	○	○	○	○
6	Develop User Course Materials	◆			◆	◆	◆	◆	◆	●	◆	◆	◆	◆	◆	◆	◆	◆
7	Develop Support Procedures				●	●	○	○	○	○	○	○	○	○	○	○	○	○
8	User Acceptance/Project Review	☐	☐	☐	☐	●	○	○	○	○	○	○	○	○	○	○	○	○
COMPLETE SYSTEM TEST																		
1	Run Complete Data Staging Process				●	●	○	○	○	○	○	○	○	○	○	○	○	○
2	Perform Standard QA Procedures				○	○	○	○	○	○	○	○	○	○	○	○	○	○
3	Run Core End User Applications				○	○	○	○	○	○	○	○	○	○	○	○	○	○
4	Review Overall Process				●	●	○	○	○	○	○	○	○	○	○	○	○	○
5	User Acceptance/Project Review	☐	☐	☐	☐	●	○	○	○	○	○	○	○	○	○	○	○	○
DEPLOYMENT (ALPHA, BETA & PROD'N)																		
1	Assess Deployment Readiness				●	●												
2	Configure & Test Desktop Infrastructure				○	○												
3	Set Up Security Privileges				○	○												
4	Educate Users	○			○	○	○	■		●	○	○	○	○	○	○	○	○
5	User Acceptance/Project Review	☐	☐	☐	☐	●	○	○	○	○	○	○	○	○	○	○	○	○
DATA WAREHOUSE MAINTENANCE																		
1	Provide Ongoing User Support	○			●	●	○			○	○	○	○	○	○	○	○	○
2	Provide Ongoing User Education	○			○	○	◆	◆		●	◆	◆	◆	◆	◆	◆	◆	◆
3	Maintain Technical Infrastructure				○	○			●	○	○	○	○	○	○	○	○	○
4	Monitor End User Query Performance				◆	○	■		●	○	○	○	○	○	○	○	○	○
5	Monitor Data Staging Performance				○	○			●	●								
6	Monitor Ongoing Success	◆	☐	☐	◆	●	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
7	Communicate Continuously and Market Success	○	○	○	○	●	○	○	○	○	○	○	○	○	○	○	○	○
8	User Acceptance/Project Review	☐	☐	☐	☐	●	○	○	○	○	○	○	○	○	○	○	○	○
DATA WAREHOUSE GROWTH																		
1	Establish Data Warehouse Steering Committee		●	●	●	○	○											
2	Establish Enhancement Prioritization Strategy		●	●	●	○	○											
3	Iteratively Use Business Dimensional Lifecycle	○	○	○	○	○	○	○	○	○	○	○	○	○	○	○	○	○

Kimball, Ralph, et al, The Data Warehouse Lifecycle Toolkit, New York, NY:Wiley, 1998