

# Crossing the Religious Divide: Training Caregivers in Religious Diversity



Submitted by Judith Bergjord

5th Quarterly Report for July-September 2009

Creighton University  
Health Sciences Library

2500 California Plaza  
Omaha, NE 68178  
bergjord@creighton.edu

402-280-5199

402-280-5134

10/15/2009

## **Executive Summary**

We received feedback from the participants of the May 6, 2009 workshop and are analyzing the data. There is a tentative 3<sup>rd</sup> workshop scheduled for November 17, 2009 and we expect to be able to subsidize approximately 20 more participants.

## **Administrative/Planning Activities**

Beth Katz, of Project Interfaith and her staff received and compiled feedback data from the May workshop. Beth is also planning a 3<sup>rd</sup> workshop to be held in November. Judi Bergjord will again present the health information resources portion of the program at that workshop.

## **Collaborations/Partnerships**

Creighton University, Project Interfaith and the Nebraska Respite Network worked together to assess the need and opportunity for offering a third workshop.

## **Publicity/Marketing Activities**

Publicity and marketing is being planned for the November workshop.

## **Registration**

At this time we have enough remaining funding to provide for approximately 20 more participants plus mailing and reproduction costs.

## **Laptop and Website**

Project Interfaith staff have uploaded some content onto their new website, the helpful links and resources page should be available by the end of October. They have used the laptop at booths/tables that they have had at diversity fairs and community programs.

## **Evaluation and Feedback**

We collected evaluation and feedback forms from 26 participant of the May 6 workshop. Participants were from 11 different religious affiliations, and 12 different organizations. A summary of the evaluation forms is attached.

## **Projected Activities for Next Quarter**

The next and last quarter, we hope to present one additional workshop that will be held November 17, 2009. We are continuing with marketing and promotion. Beth is making arrangements for the workshop. We will again gather pre-assessment and feedback data from the participants.